COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 26/ 2018

ESTI MATE SUMVARY 12: 35: 37
CONTI D C20561 ESTI MATE NO. 0010 FI NL SPEC YR: 2005
PCN: 20561- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 155.0 DAYS TI ME ALLOW 185 WORK DAYS
US36: STRASBURG TO BYERS PERCENT TIME:  83.78 ORI G TIME ALLOW 185 WORK DAYS
PROJECT NO. STA0362- 035
US36: STRASBURG TO BYERS
NAMVE OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE ADANS
CONTRACTOR:
APC CONSTRUCTI ON CO., LLC PAY PERI OD ENDI NG 07/ 26/ 2018 DATE TI ME STARTED 05/08/2017
14802 W 44th AVE. DATE LET 03/ 23/ 2017 DATE WORK BEGAN 05/ 08/2017
DATE AWARDED 04/ 05/ 2017 DATE TI ME SToPpep 01/17/2018
DATE CONTRACT EXECUTED 04/21/2017 DATE ACCEPTED 01/17/2018
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 05/08/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 4,249, 027. 89 PARTI Cl PATI NG $ 4,249, 027. 93 $ 0. 00
AWARD PRQJECT AMI:  $  4,358,821.17 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 4,249, 027.93 0.00
FUNDS AVAI LABLE: $ -0.04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,249, 027.93 0.00
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 65, 382. 32
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 4,249, 027.93 65, 382. 32
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 4,249, 027. 93 65, 382. 32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 65, 382. 32

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200
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202- 00200

0025
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202- 00210
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202- 00220
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202- 00240
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202- 01130

0055 202-01300
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Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

20561-BI D
STA0362- 035

of

of
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of

of

of

of
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| TEM
DESCRI PTI ON

Structure

Del i neat or

Medi an Cover

Si dewal k

Curb and Cutter

Concrete Curb Ranp

Concrete Pavemnent

MVat

Asphal t

Asphal t Mat (Pl ani ng)

Guardrai |

Type 3

End Anchor age

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
0. 000
EACH
1, 750. 00000
26. 000
EACH
11. 68000
6. 000
5%
58. 09000
95. 000
sy
40. 67000
343. 000
LF
29. 05000
25. 000
sy
40. 67000
21. 000
5%
58. 09000
3, 889. 000
sy
7. 15000
102, 273. 000
5%
2. 33000
994. 000
LF
4. 47000
0. 000
EACH

226. 63000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

26. 000
0. 000
26. 000

6. 000
0. 000
6. 000

95. 000
0. 000
95. 000

. 000
0. 000
. 000

25. 000
0. 000
25.000

21. 000
0. 000
21.000

3, 889.
0. 000
000

000

3, 889.

102, 273. 000
0. 000

102, 273. 000

994. 000
0. 000

994. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO7/26/ 2018
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.00

.00

12:35: 37

AMOUNT

303.

348.

3, 863.

9, 964.

1, 016.

1, 219.

27, 806.

238, 296.

4,443

.00

68

54

65

15

75

89

35

09

18

.00



CONTI D

ROADWAY

CAT NO0200

0060 202- 04005

0065

202- 04010

0070

203- 00000

0075

203- 01500

0080

203- 01597

0085

207- 00205

0090

208- 00012

0095

208- 00035

0100

208- 00045

0105

208- 00053

0110 208-00070

C20561

20561-BID
STA0362- 035

| TEM
DESCRI PTI ON

Cl ean Val ve Box

Clean Inlet

Uncl assi fied Excavation

Bl adi ng

Pot hol i ng

Topsoi |

Erosi on Log Type 1 (9 Inch)

Aggr egat e Bag

Concr et e Washout

Structure

StormDrain Inlet Protection (Type I)

Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
589. 69000
1. 000
EACH
1, 769. 07000
21. 000
cy
41. 60000
34. 000
HOUR
160. 13000
27.000
HOUR
265. 36000
0. 000
cy
53. 07000
309. 000
LF
6. 49000
0. 000
LF
26. 53000
1. 000
EACH
1, 140. 73000
0. 000
EACH
383. 30000
0. 000
EACH

3,272.76000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

21. 000
0. 000
21.000

34.000
0. 000
34. 000

27.000
0. 000
27.000

0. 000
0. 000
0. 000

309. 000
0. 000
309. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 26/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:35:37

AMOUNT

1,769

873.

5, 444

7,164

2,005

1, 140

.00

07

60

42

72

.00

41

.00

73

.00

.00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00106

208- 00207

210- 00810

210- 04050

212-00006

213-00012

216- 00201

240- 00000

240- 00010

304- 09000

403- 00720

C20561

20561-BID
STA0362- 035

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Sweepi ng (Sedi ment Renoval) 4.000
HOUR
235. 88000
Erosi on Control Managenent 11. 000
DAY
471. 75000
Reset Ground Sign 6. 000
EACH
437. 98000
Adj ust Val ve Box 4. 000
EACH
493. 86000
Seedi ng (Native) 0. 500
ACRE
12, 088. 58000
Spray-on Mil ch Bl anket 0. 400
ACRE
22,997. 79000
Soi | Retention Bl anket (Straw Coconut) (Biodegradable 465. 000
Cl ass
SY
5. 01000
W ldlife Biol ogist 107. 000
HOUR
117. 94000
Renoval of Nests 12. 000
HOUR
112. 04000
Aggr egat e Base Course (Special) 101. 000
cYy
59. 99000
Hot M x Asphalt (Patching) (Asphalt) 102. 410
TON

200. 00000

QrY TH'S PERI OD
QTY TO DATE

11.

465.
. 000
465.

12.
. 000
12.

. 000
. 000
. 000

000

. 000
11.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

. 400
. 000
. 400

000

000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 410
. 000
. 410
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:35:37

AMOUNT

943.

5,189

2,627

1, 975.

6, 044

9,199

2,329

12,619

1, 344.

6, 058

20, 482

52

25

88

44

29

12

65

58

48

99

00



CONTI D: C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20561-BID ESTI MATE RUNO7/26/ 2018
PRQIECT STA0362- 035 ESTI MATE NO 0010 12: 35: 37
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADVWAY
0170 403-33741 Hot M x Asphalt (Grading S) (75) (PG 64-22) 1,034.120 1,034.120
TON 0. 000 0. 00
99. 60000 1, 034.120 102, 998. 35
0175 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 13, 837. 820 13, 837. 820
TON 0. 000 0. 00
87.85000 13, 837. 820 1, 215, 652. 49
0176 900-00006 Added Item (Dollar)/ Price Reduction for Overweight -100. 000 -100. 000
Trucks
DOL 0. 000 0. 00
1. 00000 -100. 000 -100. 00
0180 411-10255 Emul si fied Asphalt (Slow Setting) 5, 032. 000 5, 032. 000
GAL 0. 000 0. 00
5. 50000 5, 032. 000 27,676. 00
0185 412-00800 Concrete Pavenent (8 Inch) 13. 000 13. 000
Sy 0. 000 0. 00
350. 00000 13. 000 4,550. 00
0190 506-00212 Ri prap (12 Inch) 8. 000 8. 000
cY 0. 000 0. 00
90. 00000 8. 000 720. 00
0195 603-50012 12 Inch Plastic Pipe 120. 000 120. 000
LF 0. 000 0. 00
60. 00000 120. 000 7,200. 00
0200 606-00301 Guardrail Type 3 (6-3 Post Spacing) 31 in MSS 3, 006. 000 3, 006. 000
LF 0. 000 0. 00
28.18000 3, 006. 000 84,709. 08
0200 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
11. 83441 0. 000 0. 00
0205 606-01370 Transition Type 3G 31 in MGS 12. 000 12. 000
EACH 0. 000 0. 00
2,150. 07000 12. 000 25, 800. 84
0205 MATERI AL ALLOWANCE Transition Type 3G 31 in MGS 0. 000
EACH 0. 000 0. 00
878. 70000 0. 000 0. 00



CONTI D

CAT NO0200

0206

0207

0208

0210

0210

0215

0220

0225

0230

0235

0240

606- 01385

606- 01390

606- 02003

606- 02005

607-11525

608- 00006

608- 00010

608- 00015

609-20010

609- 21010

C20561

STA0362- 035

20561-BID

| TEM
DESCRI PTI ON

ROADWAY

Transition Ty 3J

End Anchor Ty 3K

End Anchor (Nonfl ared)

End Anchorage (Flared) 31 in MES

MATERI AL ALLOMWANCE End Anchorage (Flared) 31 in M3S

Fence (Plastic)

Concrete Sidewal k (6 Inch)

Concrete Curb Ranp

Det ect abl e War ni ngs

Curb Type 2 (Section B)

Curb and Gutter Type 2 (Section |-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
753. 40000
1. 000
EACH
1, 602. 31000
1. 000
EACH
2, 435. 29000
14. 000
EACH
2, 748. 60000
EACH
1, 230. 00000
0. 000
LF
11. 50000
79. 000
sy
58. 09000
120. 000
sy
290. 49000
10. 000
SF
58. 09000
8. 000
LF
58. 09000
267. 000
LF

46. 47000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

14. 000
0. 000
14.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

79. 000
0. 000
79. 000

120. 000
0. 000
120. 000

10. 000
0. 000
10. 000

8. 000
0. 000
8. 000

267.000
0. 000
267.000
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ESTI MATE RUN 07/ 26/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:35:37

AMOUNT

753.

1,602

2,435

38, 480

4,589

34, 858

580.

464.

12, 407

40

31

29

40

.00

.00

11

80

90

72

49



CONTI D: C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20561-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: STA0362- 035 ESTI MATE NO 0010 12:35: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 609-21020 Curb and CGutter Type 2 (Section |l-B) 8. 000 8. 000
LF 0. 000 0. 00
63. 91000 8. 000 511. 28
0250 609-21021 Curb and CGutter Type 2 (Section I1-M 4.000 4.000
LF 0. 000 0. 00
69. 72000 4.000 278.88
0251 900-00006 Added Item (Dollar)/ Concrete Price Reduction -364. 320 -364. 320
DOL 0. 000 0. 00
1. 00000 -364. 320 -364. 32
0255 609-60011 Curb Type 6 (Section M 1, 385. 000 1, 385. 000
LF 0. 000 0. 00
10. 48000 1, 385. 000 14,514.80
0260 610- 00030 Medi an Cover Material (Concrete) 17. 000 17. 000
SF 0. 000 0. 00
232.39000 17. 000 3, 950. 63
0265 612-00041 Del i neator (Flexible) (Type I) 75. 000 75. 000
EACH 0. 000 0. 00
52. 55000 75. 000 3,941. 25
0270 612-00042 Del i neator (Flexible) (Type II) 0. 000 0. 000
EACH 0. 000 0. 00
58. 39000 0. 000 0. 00
0275 612-00043 Delineator (Flexible) (Type Il11) 20. 000 20. 000
EACH 0. 000 0. 00
64. 24000 20. 000 1,284.80
0276 614-00011  Sign Panel (CL 1) 3. 000 3. 000
SF 0. 000 0. 00
25. 69000 3. 000 77.07
0277 614-00216 Steel Sign Post (2x2 In T) 17. 000 17. 000
LF 0. 000 0. 00
11. 68000 17. 000 198. 56
0280 615- 00030 Embanknent Protector Type 3 2.000 2.000
EACH 0. 000 0. 00

3, 200. 00000 2.000 6, 400. 00



CONTI D: C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20561-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: STA0362- 035 ESTI MATE NO 0010 12:35: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0285 625-00000  Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
22,900. 00000 1. 000 22,900. 00
0286 625-00001 Const Surveying (Hour) 24.000 24.000
HOUR 0. 000 0. 00
150. 00000 24.000 3, 600. 00
0290 626-00000  Mbobilization 0. 850 0. 850
LS 0. 000 0. 00
300, 000. 00000 0. 850 255, 000. 00
0295 626-01104 Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
14, 885. 00000 1. 000 14, 885. 00
0300 627-00008 Modi fied Epoxy Pavenment Marking 442.000 442.000
GAL 0. 000 0. 00
82. 44000 442. 000 36, 438. 48
0305 627-00011 Paverment Mar ki ng Pai nt (Waterborne) 556. 000 556. 000
GAL 0. 000 0. 00
36. 64000 556. 000 20, 371. 84
0310 627-30329 Prefornmed Plastic Pavenent Marking (Xwal k-Stop Line) 1,474.000 1,474.000
Type |
(e SF 0. 000 0. 00
14. 88000 1,474.000 21,933.12
0315 629-01110 Locate Monunments 0. 000 0. 000
HOUR 0. 000 0. 00
286. 25000 0. 000 0.00
0320 630-00000  Flagging 2,624. 000 2, 624. 000
HOUR 0. 000 0. 00
35. 03000 2,624.000 91, 918. 72
0325 630- 00007 Traffic Control Inspection 87. 000 87. 000
DAY 0. 000 0. 00
379. 50000 87.000 33, 016. 50
0330 630-00012 Traffic Control Managenent 119. 000 119. 000
DAY 0. 000 0. 00

1, 055. 00000 119. 000 125, 545. 00



CONTI D: C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20561-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: STA0362- 035 ESTI MATE NO 0010 12:35: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80335 Barricade (Type 3 MA) (Tenporary) 6. 000 6. 000
EACH 0. 000 0.00
291. 98000 6. 000 1, 751. 88
0340 630-80341  Construction Traffic Sign (Panel Size A) 27.000 27.000
EACH 0. 000 0. 00
70. 08000 27.000 1,892.16
0345 630-80342 Construction Traffic Sign (Panel Size B) 68. 000 68. 000
EACH 0. 000 0.00
75.92000 68. 000 5,162. 56
0350 630-80343  Construction Traffic Sign (Panel Size O 10. 000 10. 000
EACH 0. 000 0. 00
81. 76000 10. 000 817. 60
0355 630-80355 Portabl e Message Sign Panel 4.000 4.000
EACH 0. 000 0.00
8, 760. 00000 4.000 35, 040. 00
0360 630-80358  Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 755. 00000 0. 000 0. 00
0365 630-80360  Drum Channel i zi ng Device 93. 000 93. 000
EACH 0. 000 0.00
17. 52000 93. 000 1, 629. 36
0370 630-80380 Traffic Cone 100. 000 100. 000
EACH 0. 000 0. 00
11. 68000 100. 000 1, 168. 00
0375 630-86800 Traffic Signal (Tenporary) 2.000 2.000
LS 0. 000 0.00
35, 000. 00000 2.000 70, 000. 00
0380 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20561-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: STA0362- 035 ESTI MATE NO 0010 12:35: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70012 F/ A Asphalt Pavenent Incentive 18, 049. 120 18, 049. 120
FA 0. 000 0. 00
1. 00000 18, 049. 120 18, 049. 12
0395 700-70016 F/ A Fuel Cost Adj ustnment 2,876. 260 2,876. 260
FA 0. 000 0. 00
1. 00000 2,876. 260 2,876. 26
0400 700-70018 F/ A Roadway Smoot hness | ncentive 10, 647. 020 10, 647. 020
FA 0. 000 0. 00
1. 00000 10, 647. 020 10, 647. 02
0405 700-70019 F/ A Asphalt Cenent Cost Adjustnment -44. 290 -44.290
FA 0. 000 0. 00
1. 00000 -44.290 -44.29
0410 700-70023 F/ A On-The-Job Trai nee 640. 000 640. 000
FA 0. 000 0. 00
1. 00000 640. 000 640. 00
0415 700-70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70034 F/ A Landscape Restoration 1,123.720 1,123.720
FA 0. 000 0. 00
1. 00000 1,123.720 1,123.72
0425 700-70042 F/ A Railroad Fl aggi ng 32,013. 260 32, 013. 260
FA 0. 000 0. 00
1. 00000 32, 013. 260 32, 013. 26
0430 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70589 F/ A Environnmental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,779,021.87 $ 0.00$ 2,779, 021. 87



CONTI D: C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20561-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: STA0362- 035 ESTI MATE NO 0010 12:35: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 CR 2 - ADAMS COUNTY

0440 202-00240 Renoval of Asphalt Mat (Pl aning) 3, 083. 000 3, 083. 000
534 0. 000 0. 00
2.33000 3, 083. 000 7,183. 39
0442 202-00210 Rem Conc Pavenent 34.000 34.000
SY 0. 000 0. 00
58. 09000 34.000 1,975. 06
0445 202- 00453 Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
349. 65000 0. 000 0. 00
0450 203-01500 Bl adi ng 4.000 4. 000
HOUR 0. 000 0. 00
160. 13000 4.000 640. 52
0455 304-09000  Aggregate Base Course (Special) 400. 000 400. 000
cy 0. 000 0. 00
59. 99000 400. 000 23, 996. 00
0460 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0465 403-34751 Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 4, 883.500 4, 883.500
TON 0. 000 0. 00
87. 85000 4, 883. 500 429, 015. 48
0470 411-10255 Enul sified Asphalt (S| ow Setting) 1, 230. 000 1, 230. 000
GAL 0. 000 0. 00
5. 50000 1, 230. 000 6, 765. 00
0472 412-00800 Conc Pvnt (8 In) 36. 000 36. 000
Sy 0. 000 0. 00
350. 00000 36. 000 12, 600. 00
0475 601-06165 Concrete (Patching)(Fast Curing) 0. 000 0. 000
CF 0. 000 0. 00
329. 12000 0. 000 0. 00
0476 602-00000 Reinf Steel 312. 000 312. 000
LB 0. 000 0. 00

1. 44000 312. 000 449. 28



CONTI D: C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20561-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: STA0362- 035 ESTI MATE NO 0010 12:35: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 CR 2 - ADAMS COUNTY

0478 602-00020 Rei nf Steel (Epoxy) 174. 000 174.000
LB 0. 000 0.00
1. 58000 174. 000 274.92
0480 614-00011 Sign Panel (Cass I) 43. 000 43. 000
SF 0. 000 0. 00
25. 69000 43. 000 1, 104. 67
0485 614-00216 Steel Sign Post (2x2 Inch Tubing) 54. 000 54. 000
LF 0. 000 0.00
11. 68000 54. 000 630. 72
0490 626- 00000 Mobi I i zati on 0. 150 0. 150
LS 0. 000 0. 00
300, 000. 00000 0. 150 45, 000. 00
0495 627-00008 Modi fied Epoxy Pavenment Marking 134. 000 134. 000
GAL 0. 000 0.00
82. 44000 134. 000 11, 046. 96
0500 627-00011 Pavement Marking Paint (Waterborne) 183. 000 183. 000
GAL 0. 000 0. 00
36. 64000 183. 000 6, 705. 12
0505 627-01001  Prefornmed Plastic Pavenent Marking (Type I) 710. 000 710. 000
SF 0. 000 0.00
18. 89000 710. 000 13,411. 90
0510 627-30329 Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 48. 000 48. 000
Type |
(Typ SF 0. 000 0. 00
14. 88000 48. 000 714. 24
0515 630-00000 Fl aggi ng 281. 000 281. 000
HOUR 0. 000 0. 00
35. 03000 281. 000 9, 843. 43
0520 630-80335 Barricade (Type 3 MA) (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
291. 98000 4.000 1,167.92
0525 630-80341  Construction Traffic Sign (Panel Size A) 21. 000 21. 000
EACH 0. 000 0.00

70. 08000 21.000 1,471. 68



CONTI D: C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20561-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: STA0362- 035 ESTI MATE NO 0010 12:35: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 CR 2 - ADAMS COUNTY

0530 630-80342  Construction Traffic Sign (Panel Size B) 24. 000 24. 000
EACH 0. 000 0. 00
75.92000 24.000 1, 822.08
0535 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 755. 00000 0. 000 0. 00
0540 630-80360  Drum Channel i zi ng Device 43.000 43. 000
EACH 0. 000 0. 00
17. 52000 43. 000 753. 36
0545 630-80380 Traffic Cone 65. 000 65. 000
EACH 0. 000 0. 00
11. 68000 65. 000 759. 20
0550 700-70012 F/ A Asphalt Pavenent Incentive 7,089. 350 7,089. 350
FA 0. 000 0. 00
1. 00000 7,089. 350 7,089. 35
0555 700-70019 F/ A Asphalt Cenent Cost Adjustnent -1,777.000 -1,777.000
FA 0. 000 0. 00
1. 00000 -1,777.000 -1,777.00
CAT 0205 CURRENT AMT $ 582,643.28 % 0.00% 582, 643. 28

CAT NO0305 STRUCTURE F-19-AJ

0560 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 436. 000 436. 000
5% 0. 000 0.00
11. 67000 436. 000 5,088. 12
0565 202-00425 Renoval of Bridge Railing 284. 000 284.000
LF 0. 000 0. 00
26. 26000 284.000 7,457.84
0570 202-00453  Renoval of Portions of Present Structure (Class 2) 232. 000 232. 000
5% 0. 000 0.00
349. 65000 232.000 81, 118. 80
0575 202-00460 Renoval of Portions of Present Structure (O ass 3) 32.000 32.000
SY 0. 000 0. 00

641. 52000 32. 000 20, 528. 64



CONTI D: C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20561-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: STA0362- 035 ESTI MATE NO 0010 12:35: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 STRUCTURE F-19-AJ

0580 202-00504 Renoval of Expansion Device 32.000 32.000
LF 0. 000 0. 00
305. 11000 32. 000 9, 763. 52
0585 206- 00065 Structure Backfill (FlowFill) 10. 000 10. 000
cY 0. 000 0. 00
499. 37000 10. 000 4,993.70
0590 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 25. 000 25. 000
TON 0. 000 0. 00
87.85000 25. 000 2,196. 25
0595 515-00120 Wat er proofi ng (Menbrane) 436. 000 436. 000
SY 0. 000 0. 00
21. 75000 436. 000 9, 483. 00
0600 518-01004 Bri dge Expansion Device (0-4 Inch) 28. 000 28. 000
LF 0. 000 0. 00
373. 01000 28. 000 10, 444. 28
0605 601-03057 Concrete C ass DR 32.700 32.700
cY 0. 000 0. 00
1,321.01000 32.700 43,197.03
0610 601-06100 Concrete (Patching) 4.500 4.500
cY 0. 000 0. 00
1, 666. 86000 4.500 7,500. 87
0615 601-06150 Concrete (Patching) 10. 000 10. 000
SF 0. 000 0. 00
915. 83000 10. 000 9,158. 30
0620 601-51007 Gal vani ¢ Anodes (Install Only) 685. 000 685. 000
EACH 0. 000 0. 00
16. 23000 685. 000 11, 117.55
0625 602- 00000 Rei nforcing Steel 2,493. 000 2,493. 000
LB 0. 000 0. 00
1. 44000 2,493. 000 3,589. 92
0630 602-00020 Rei nforcing Steel (Epoxy Coated) 567. 000 567. 000
LB 0. 000 0. 00

1. 58000 567. 000 895. 86



CONTI D: C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20561-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: STA0362- 035 ESTI MATE NO 0010 12:35: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 STRUCTURE F-19-AJ

0635 606-11010 Bridge Rail Type 10R 286. 000 286. 000
LF 0. 000 0. 00
292. 99000 286. 000 83, 795. 14
0640 607-53005 Fence Chain Link (Special) 120. 000 120. 000
LF 0. 000 0. 00
274.51000 120. 000 32,941.20
0641 900-00014  Added Item (Lunp Sun)/ Retrofit Bridge Rail Typ 10R 1. 000 1. 000
Post s
LS 0. 000 0. 00
1, 807. 83000 1. 000 1, 807. 83
0642 900- 00014 Added Item (Lunp Sum)/ Repair Pier 2 & Pier 3 Joints 1. 000 1. 000
LS 0. 000 0. 00
1,428. 41000 1. 000 1,428.41
0643 900-00014  Added Item (Lunp Sum)/ Repari Sway Bracing Pier 2 & 1. 000 1.000
Pier
LS 0. 000 0. 00
2,531. 98000 1. 000 2,531.98
CAT 0305 CURRENT AMI $  349,038.24 % 0.00% 349,038.24

CAT NO0315 STRUCTURE F-19-C

0645 202-00246 Renoval of Asphalt Mat (Planing) (Special) 376. 000 376. 000
SY 0. 000 0. 00
11. 67000 376. 000 4,387.92
0650 202-00425 Renoval of Bridge Railing 262. 000 262. 000
LF 0. 000 0. 00
26. 26000 262. 000 6, 880. 12
0655 202-00453 Renoval of Portions of Present Structure (O ass 2) 42.000 42.000
SY 0. 000 0. 00
349. 65000 42.000 14, 685. 30
0660 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 39. 930 39. 930
TON 0. 000 0. 00
87. 85000 39. 930 3,507.85
0665 601-03057 Concrete Class DR 4.800 4.800
cY 0. 000 0. 00

1,321. 01000 4. 800 6, 340. 85



CONTI D: C20561 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20561-BI D ESTI MATE RUN 07/ 26/ 2018
PRQJECT: STA0362- 035 ESTI MATE NO 0010 12:35: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0315 STRUCTURE F-19-C

0670 602-00000 Reinforcing Steel 402. 000 402. 000
LB 0. 000 0. 00
1. 44000 402. 000 578. 88
0675 606-11010 Bridge Rail Type 10R 228. 000 228. 000
LF 0. 000 0. 00
292. 99000 228. 000 66, 801. 72
0676 900-00014 Added Item (Lump Sum)/ Str. F-19-C Epoxy Bond 1. 000 1.000
LS 0. 000 0. 00
2, 650.57000 1. 000 2,650.57
0677 900-00014 Added Item (Lump Sum)/ Retrofit Bridge Rail Type 10R 1. 000 1.000
LS 0. 000 0. 00
1, 856. 50000 1.000 1, 856. 50
CAT 0315 CURRENT AMT $ 107,689.71 % 0.00% 107,689. 71

CAT NO0325 STRUCTURE F-19-F

0680 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 364. 000 364. 000
5% 0. 000 0.00
11. 67000 364. 000 4,247. 88
0685 202-00425 Renoval of Bridge Railing 262. 000 262. 000
LF 0. 000 0. 00
26. 26000 262. 000 6, 880. 12
0690 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 136. 000 136. 000
Sy 0. 000 0.00
349. 65000 136. 000 47,552. 40
0695 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 40. 000 40. 000
TON 0. 000 0. 00
87. 85000 40. 000 3,514.00
0700 601-03057 Concrete O ass DR 15. 700 15. 700
cY 0. 000 0.00
1, 321. 01000 15. 700 20, 739. 86
0705 602-00000 Rei nforcing Steel 784. 000 784.000
LB 0. 000 0. 00

1. 44000 784.000 1,128.96



CONTI D

C20561

20561-BID
STA0362- 035

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

Page 17
ESTI MATE RUN 07/ 26/ 2018

CAT NO0325

0710

0711

0712

606- 11010

900- 00014

900- 00014

CAT NO0330

0715

0720

0725

0730

0735

0740

0745

202- 00246

202- 00453

202- 00504

403- 34751

515- 00120

518- 01004

518- 03000

STRUCTURE F-19-F

Bridge Rail Type 10R

Added Item (Lunp Sum)/ Epoxy Bond

Added Item (Lump Sum)/ Retrofit Bridge Rail

STRUCTURE F- 20- BY

Renoval of Asphalt Mat (Pl aning) (Special)

Renoval of Portions of Present Structure (O ass 2)

Renoval of Expansion Device

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Wat er proofi ng (Menbrane)

Bri dge Expansion Device (0-4 Inch)

Sawi ng and Seal i ng Bridge Joint

CAT 0325

12:35: 37
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
228. 000 228. 000
LF 0. 000 0. 00
292. 99000 228. 000 66, 801. 72
1.000 1.000
Ls 0. 000 0. 00
3, 689. 02000 1. 000 3, 689. 02
1. 000 1. 000
Ls 0. 000 0. 00
3, 134. 92000 1.000 3,134.92
CURRENT AMI $ 157, 688.88 $ 0.00% 157,688.88
2, 396. 000 2, 396. 000
sy 0. 000 0. 00
11. 67000 2, 396. 000 27, 961. 32
2.000 2.000
sy 0. 000 0. 00
349. 65000 2.000 699. 30
80. 000 80. 000
LF 0. 000 0. 00
305. 11000 80. 000 24, 408. 80
126. 530 126. 530
TON 0. 000 0. 00
87. 85000 126.530 11, 115. 66
2, 398. 000 2, 398. 000
sy 0. 000 0. 00
21. 75000 2, 398. 000 52, 156. 50
80. 000 80. 000
LF 0. 000 0. 00
373. 01000 80. 000 29, 840. 80
80. 000 80. 000
LF 0. 000 0. 00
45. 05000 80. 000 3, 604. 00
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C20561
20561-BID
STA0362- 035

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

Page 18
ESTI MATE RUN 07/ 26/ 2018

| TEM
DESCRI PTI ON

CAT NO0330

0750 601-03057

0755 601-06100

0760 602-00020

CAT NO0400

0765 620-00002

0770 620-00012

0775 620-00020

STRUCTURE F- 20- BY

Concrete Cl ass DR

Concrete (Patching)

Rei nforcing Steel

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (d ass 2)

Sanitary Facility

(Epoxy Coat ed)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 100
cy
1, 321. 01000
8. 900
cy
1, 666. 86000
1, 261. 000
LB
1. 58000
CAT 0330  CURRENT AMT $
1. 000
EACH
52, 100. 00000
1. 000
EACH
45, 500. 00000
1. 000
EACH
8, 600. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

12: 35: 37
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 100
0. 000 0.00
0. 100 132.10
8. 900
0. 000 0.00
8. 900 14, 835. 05
1, 261. 000
0. 000 0.00
1, 261. 000 1,992. 38
166,745.91 % 0.00% 166, 745.91
1. 000
0. 000 0.00
1. 000 52, 100. 00
1. 000
0. 000 0.00
1. 000 45, 500. 00
1. 000
0. 000 0.00
1. 000 8, 600. 00
106, 200. 00 $ 0.00% 106, 200. 00
4,249,027.89 % 0.00$ 4, 249, 027. 89



